

Our Ref: EAST/HP/BS Initial/HWMC

To: Cllr Oliver & East Lindsey District Council

Lincolnshire County Council
Lincolnshire Highways
County Offices
Newland
Lincoln LN1 1YL

Email: cschighways@lincolnshire.gov.uk
Tel: 01522 782070

Date: 18 November 2025

Dear Sir / Madam

SUBJECT: ADVANCE NOTICE OF HIGHWAY WORKS – SPA ROAD & CORONATION ROAD AREA

I am writing to provide a detailed programme of the upcoming activities; the road closure will switch between Road Closure 1 & 2 they will not be concurrent. The diversion route will be clearly signed.

Programme of Works:

- **17 December 2025 – 24 December 2025**
 - Vegetation clearance works will be undertaken under road closures 1 and 2 (please refer to the attached plan).
 - Trial holes will be excavated on Coronation Rd within closure 2.
- **29 December 2025 – 16 January 2026**
 - Drainage improvement works will be carried out under closures 1 and 2.
 - Street lighting installation is scheduled within closure 2, with a 5-day programme commencing week beginning **12 January 2026**.
- **19 January 2026 – 30 January 2026**
 - Resurfacing works on **Coronation Road** (from Spa Road to Kinema car park).
- **2 February 2026 – 27 February 2026**
 - Civil engineering and resurfacing works at the Coronation Road/Stixwould Road junction.

We appreciate that these works may cause some disruption, and we will do our utmost to minimise inconvenience. Access arrangements and diversion routes will be clearly signed, and updates will be available via <https://one.network/uk/lincolnshire>.

Should you have any specific concerns or requirements during this period, please do not hesitate to contact me using the details above.

Thank you for your continued cooperation and understanding.

Yours sincerely

Helen Patchett

For Programme Leader MMT and Cyclical